

Change Order #: 028

Issue Date: 2026-09-29

Project: Harbor Clinic

Contract Number: HC-21

Owner: Harbor Facilities

Contractor: Beacon Builders

Description: Add the second floor access reader.

Status: proposed

Change Order #: 028

Currency: USD

Original Contract Amount: USD 100,000.00

Prior Changes: USD 5,000.00

Change Amount: USD 800.00

Revised Contract Amount: USD 105,800.00

Schedule Impact: 0 days