

Change Order #: MIX-01

Project: Synthetic mixed document

CHANGE ORDER #004

Project: Riverside Library Retrofit

Contract Number: RL-2026-17

Owner: Riverside Facilities

Contractor: Northbridge Construction

Issue Date: September 18, 2026

Description: Replace the existing lobby lighting with LED fixtures.

Include removal, disposal, wiring and commissioning.

Currency: USD

Original Contract Amount: USD 100,000.00

Prior Changes: USD 5,000.00

Change Amount: USD 12,450.75

Revised Contract Amount: USD 117,450.75

Schedule Impact: 3 calendar days

Status: proposed